Progress report March 2, 2015

Grant Number 7310003

Title: Biomass Reforestation for Boreal Forest
Grantee: Alaska Division of Forestry

Reporting period: September 30, 2014 to December 31, 2014



Deliverables submitted:
Progress report

Budget:

Expenditures

Personnel and travel costs for evaluation of 2014 plantations. Although evaluation occurred in
September, costs were recorded on accounting system after October 1.

Matching funding provided to University of Alaska Fairbanks for fall 2014 work ($4,567).

Schedule Status: We are currently on schedule with updated schedule.



Percent Completion:

Start End Grant Match Total Percent
Milestone Task Date Date Funds Funds Budget Deliverables | Completed
1 Written
Dec- Mar- S S S agreements for
Select field sites 13 13 533 533 1,065 site use 100
2 | Finalize planting Mar- S S S Planting
design Jan-13 13 256 256 511 designs 100
MS 1: AEA accepts site agreements and final planting designs
3 | Collect and store Mar- Mar- S S S
cuttings 13 13 3,813 3,813 7,625 100
4 $ $ S
Plant cuttings Jun-13 | Sep-13 | 11,210 11,210 22,419 100
5 | Evaluate Year 1
plantations Year Nov- S S S summary
1 13 Dec-13 | 2,956 6,288 9,244 report 100
MS 2: AEA accepts Year 1 summary report
6 | Select and obtain Mar- S S S Year 2 planting
Year 2 cuttings 14 Jun-14 | 4,000 4,000 8,000 plan 100
MS 3: AEA accepts Year 2 planting plan
7 | Plantand
transplant
cuttings to Delta S S S
site Jun-14 | Jul-14 | 3,000 3,000 6,000 100
8 | plant cuttings in S S S
rural village Jun-14 | Sep-14 | 3,000 3,000 6,000 100
9 Year 2
Evaluate Aug- S S S summary
plantations 2014 14 Oct-14 | 3,500 3,500 7,000 report 100
MS 4: AEA accepts Year 2 summary report
10 | Evaluate Aug- $ S $
plantations 2015 15 Oct-15 | 3,500 3,500 7,000
11 | prepare draft Nov- | S S S
project report Oct-15 15 4,000 4,000 8,000 Draft report
12 | Prepare final Dec- $ S S Final project
report 15 Dec-15 | 5,234 1,902 7,136 report
MS 5: AEA accepts final report
$ $ $
Total 45,000 45,000 90,000




Work Progress:

Personnel and travel costs for evaluation of 2014 plantations. Data and photos were submitted
earlier.

Field tour for Mat-Su planting sites was provided to Christopher Pike and Erin Whitney of
ACEP on October 16, 2014.

No other activity for this reporting period
Future work:

Field tour will be provided to Diane Haase, US Forest Service-Western Nursery Specialist, in
June 2105. This will demonstrate the project to the source of matching funding.

End of summer survival assessment will be conducted in September 2015. Assessment of winter
injury and second year survival is needed for publication.

Additional presentations will be given at appropriate venues.

A manuscript will be prepared and submitted to Tree Planters Notes.



